

NOISE MEDIA GROUP

Creative Development & Review Process

INTERNAL PROCESS DOCUMENT

The Process

SIX STEPS FROM BRIEF TO DELIVERY

1

STEP 1

Briefing & Alignment

Account Manager (AM) leads a clear creative brief session with the creative team.

Brief must cover:

- Objectives and KPIs
- Deliverables and formats
- Role of content within the wider strategy
- Key messaging and guardrails

OUTPUT: SHARED UNDERSTANDING OF WHAT SUCCESS LOOKS LIKE

2

STEP 2

Ideation & Direction Setting

Creative team runs a brainstorm session.

Attendees: AM and/or relevant strategist, paid media lead, or account team member where makes sense.

Ideas are:

- Discussed, refined and challenged in the room
- Narrowed down to a clear set of routes to progress

OUTPUT: AGREED CREATIVE DIRECTIONS TO TAKE FORWARD

3

STEP 3 • IF NEEDED

Cross-Team Validation

If no team members outside of creative were present (e.g. account, paid, strategy), a short follow-up session is held to review and align on directions.

Ensures:

- Ideas match the brief
- Channel considerations are accounted for
- No misalignment later in the process

OUTPUT: FINAL CONFIRMED ROUTES FOR DEVELOPMENT

4**STEP 4**

Midway Checkpoint Setup

AM defines a midway review point — typically ~50% of time to final delivery.

Purpose:

- Sense-check one developed direction
- Avoid late-stage rework

5**STEP 5**

Creative Development (WIP Review)

Creative team develops the work to a clear directional stage — not fully polished, but strong enough to show concept, structure and execution.

Internal review includes:

- Creative lead (e.g. Beau) alignment
- Quick review with AM / strategy / paid

Review outcome:

- Proceed as planned
- Minor tweaks and continue
- Flag gaps or misalignment early

OUTPUT: CONFIDENCE IN DIRECTION BEFORE FINAL PRODUCTION

6**STEP 6**

Final Development & Delivery

Creative team completes assets following aligned direction.

AM ensures:

- Output meets brief
- Ready for client delivery

Discrepancy & Escalation

WHAT TO DO WHEN THINGS DON'T ALIGN

A. Post-Brainstorm Misalignment

If AM and creative team disagree on direction:

1. Escalate to Account Director (e.g. Sam or Matt)
2. Attempt to resolve through discussion and refinement
3. If still unresolved → escalate to Executive Leadership (Ant or Joe) for final decision

B. Misalignment During Development

If AM is not aligned on WIP creative:

1. Escalate to Account Director for review
2. Align on changes or direction
3. If still unresolved → escalate to Ant or Joe

C. New Ideas Introduced Mid-Process

If new creative routes or ideas emerge:

AM must be consulted before progressing.

Ensures alignment with brief and no scope or strategy drift.